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ESTIMATE RUN 05/10/2011

ESTIMATE SUMMARY 09:47:50

CONTID: C17770         ESTIMATE NO: 0003 PROG 2005

PCN: 17770-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85 FIBER OPTIC & SIGNAL INTERCONNECT PROJECT PERCENT TIME:

PROJECT NO: SHE 0852-104                  

SH 85 FIBER OPTIC & SIGNAL INTERCONNECT PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

COLORADO BORING. CO. PAY PERIOD ENDING 05/10/2011 DATE TIME STARTED 01/10/2011

3813 CANAL DR. DATE LET 12/09/2010 DATE WORK BEGAN 01/10/2011

 DATE AWARDED 12/21/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2010 DATE ACCEPTED

FT. COLLINS CO 80524     970-494-4449 DATE NOTICE TO PROCEED 01/10/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 819,905.85 PARTICIPATING $ $ 103,376.79

AWARD PROJECT AMT: 740,306.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,993.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.95

CALENDAR DAYS

CALENDAR DAYS

25.86%

607,851.56

103,376.79

103,376.79

100,383.49

$

$

$

$

212,054.29

0.00

212,054.29

0.00

212,054.29

-5,893.63

0.00

206,160.66

0.00

AMOUNT DUE 206,160.66 100,383.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 100,383.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

48.0 TIME ALLOW: 185

ORIG TIME ALLOW: 180



CONTID: C17770         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17770-BID    ESTIMATE RUN 05/10/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Blading 0.000

5.660

203-01500  
 

25.000

HOUR

95.00000 537.705.660

537.70

0010 Potholing 102.500

122.250

203-01597  
 

300.000

HOUR

175.00000 39,331.25224.750

21,393.75

0015 *Erosion Log (12 Inch) 0.000

890.000

208-00002  
 

11,736.000

LF  

3.95000 3,515.50890.000

3,515.50

0020 *Gravel Bag 300.000

0.000

208-00034  
 

300.000

LF  

4.75000 1,425.00300.000

0.00

0025 Concrete Washout Structure 0.000

0.000

208-00045  
 

3.000

EACH

80.00000 0.000.000

0.00

0030 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

500.00000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

50.000

HOUR

25.00000 250.0010.000

0.00

0040 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

25.000

HOUR

50.00000 500.0010.000

0.00

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

20.000

HOUR

75.00000 0.000.000

0.00

0050 Removal of Trash 2.000

0.000

208-00107  
 

25.000

HOUR

25.00000 50.002.000

0.00

0055 Erosion Control Supervisor 18.000

0.000

208-00205  
 

125.000

HOUR

35.00000 630.0018.000

0.00
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PCN: 17770-BID    ESTIMATE RUN 05/10/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 0.000

0.000

212-00006  
 

8.500

ACRE

650.00000 0.000.000

0.00

0065 *Soil Conditioning 0.000

0.000

212-00032  
 

8.500

ACRE

2,240.00000 0.000.000

0.00

0070 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

10.000

ACRE

550.00000 0.000.000

0.00

0075 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

1.000

ACRE

2,550.00000 0.000.000

0.00

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

2,000.000

LB  

4.75000 0.000.000

0.00

0085 Manhole (Traffic Management System) 0.000

3.000

604-39050  
 

10.000

EACH

2,200.00000 6,600.003.000

6,600.00

0090 Fence (Plastic) 90.000

0.000

607-11525  
 

1,000.000

LF  

0.20000 18.0090.000

0.00

0095 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

10.000

EACH

75.00000 0.000.000

0.00

0100 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

73.000

EACH

20.00000 0.000.000

0.00

0105 1-1/4 Inch HDPE Conduit 0.000

0.000

613-00025  
 

100.000

LF  

10.00000 0.000.000

0.00

0110 1-1/4 Inch HDPE Conduit (Bored) 0.000

0.000

613-00026  
 

580.000

LF  

10.00000 0.000.000

0.00
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PCN: 17770-BID    ESTIMATE RUN 05/10/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Electrical Conduit (Plastic)(Multiduct) 0.000

2,250.000

613-03491  
 

34,587.000

LF  

4.95000 11,137.502,250.000

11,137.50

0120 Electrical Conduit (Plastic)(Multiduct)(Bored) 8,471.000

5,314.000

613-03492  
 

27,500.000

LF  

7.00000 96,495.0013,785.000

37,198.00

0125 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

64.000

EACH

750.00000 0.000.000

0.00

0130 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

600.000

LF  

2.00000 0.000.000

0.00

0135 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

6,400.00000 0.000.000

0.00

0140 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

68,800.000

LF  

1.81000 0.000.000

0.00

0145 Construction Surveying 0.150

0.100

625-00000  
 

1.000

L S 

8,000.00000 2,000.000.250

800.00

0150 Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

24,000.00000 14,400.000.600

2,400.00

0155 Flagging 0.000

0.000

630-00000  
 

50.000

HOUR

20.00000 0.000.000

0.00

0160 Traffic Control Inspection 0.000

0.000

630-00007  
 

10.000

DAY 

24.00000 0.000.000

0.00

0165 Traffic Control Management 23.000

16.000

630-00012  
 

50.000

DAY 

650.00000 25,350.0039.000

10,400.00
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PCN: 17770-BID    ESTIMATE RUN 05/10/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size A) 2.000

0.500

630-80341  
 

5.000

EACH

40.00000 100.002.500

20.00

0175 Construction Traffic Sign (Panel Size B) 5.000

0.500

630-80342  
 

11.000

EACH

40.00000 220.005.500

20.00

0180 Construction Traffic Sign (Panel Size C) 0.500

0.000

630-80343  
 

4.000

EACH

80.00000 40.000.500

0.00

0185 Traffic Cone 50.000

0.000

630-80380  
 

100.000

EACH

2.00000 100.0050.000

0.00

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

8,883.160

F A 

1.00000 0.000.000

0.00

0195 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0210 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0220 Structure Excavation Excavation in asphalt cuts, haul &
disp.

0.000

49.000

206-00000  
 

49.000

CY  

103.16000 5,054.8449.000

5,054.84

0225 Hot Mix Asphalt (Patching) (Asphalt) Patch access cuts,
including prep.

0.000

10.000

403-00720  
 

10.000

TON 

94.00000 940.0010.000

940.00

0230 Fly Ash Slurry 0.000

4.420

601-10310  
 

4.420

CY  

350.00000 1,547.004.420

1,547.00
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PCN: 17770-BID    ESTIMATE RUN 05/10/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:47:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Mobilization 0.000

0.600

626-00000  
 

0.000

L S 

2,000.00000 1,200.000.600

1,200.00

0240 Channelizing Device (Special) Channelizing devices for 
{temp.} permenant shoulder closure.

0.000

17.500

630-80390  
 

35.000

EACH

35.00000 612.5017.500

612.50

CAT 212,054.29103,376.79819,905.85CURRENT AMT0200 $ $ $

$ 212,054.29103,376.79$819,905.85$CURRENT AMTPROJECT TOTAL


